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1.1 Background

Site Number: B57U Contract Number:

D.O. Number: 106 Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:
Mobilization Date:  9/17/2012 Start Date:

Demob Date: Completion Date:
CERCLIS ID: INNO00510530 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Comprehensive EnvirQnmental Response, Compensation, and Liability Act (CERCLA) incident category: Ir

1.1.2 Site Description

The following sections provide information on the site location, description of threat, and site assessment re

1.1.21

The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana
downtown Indianapolis that is commercial and residential. Approximately 10,000 people live within one mile
from the site. Fall Creek, a major tributary to the White River, is located approximately 500 feet south of the

Location

latitude 39.836942 ° north and longitude 86.121094° west.

1.1.2.2 Description of Threat

EP-S5-09-05
8/16/2012
Time-Critical
Removal Action

9/17/2012
12/19/2014
IND982425662




A release of hazardous substances, pollutants, or contaminants was documented at the site. The U.S. Env
presence of hazardous substances as defined by section 101(14) of CERCLA, including tetrachioroethene |
(DCE), viny!l chloride, chloroform, and 1,1,2,2-tetrachloroethane; and pollutants and contaminants as define

Hazardous substances were documented in soil, groundwater, and soil vapor. Possible exposure routes to
contaminated surface and subsurface soil during excavation activities; inhalation of contaminated air that m
vapor intrusion; and ingestion of contaminated drinking water. Potential human receptors include future on-
day care adjacent to the site. :

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See previous Pollution Reports (PolReps).

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
operations at the site caused releases of dry cleaning solvents, primarily PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot. In January 2012, the Cit
building to assist with EPA's time-critical removal.

2.1.2 Response Actions to Date
Refer to PolReps 1-18 for previous actions.

From October 1, 2014 through November 18, 2014, EPA, ERRS and START continued to make adjustmen
sampling at the one remaining property where screening levels had not been met. After the adjustments we¢

In December, once the necessary adjustments to the vapor extraction system were completed, EPA, ERRS
flooring that had been removed to access the vapor extraction system; restoration was completed Decembe
needed at any of the properties.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has issued General Notice Letters and/or 104(e) information requests to 11 different parties. Based o1
liable or have the financial resources to conduct the work. Thus, EPA did not issue an order because the fc
2.1.4 Progress Metrics

The waste stream metrics are current for waste disposed through November 29, 2012.

Waste Stream Medium | Quantity Manifest # Trea
NA3077, Hazardous Waste Solid, NOS, (FOOZ) 9, PGIII Soil  1777.76 tons Var‘ious. Néﬁe
NA3077, Hazardous Waste Solid, NOS, (F002), 9, PGHI | Soil %73.26 ton‘sv ” Variouis | Chér
NA3082vHazardous Wast‘ewl;i(‘qﬁid, NOS, P“GIII | Liquid | 3250 pounds O10719993J‘J‘K the
an-hazardous, non—reg;iéied liquid o Ltiid 400 pounds 0107“19993JJK None

Regional Metrics

Miles of river systems cleaned and/or restored NA
This is an Integrated River Assessment. The numbers |e§o rver sy mgceane an. or restore
should overlap. Cubic yards of contaminated sediments

removed and/or capped

NA




Gallons of oil/water recovered M
Acres of soil/sediment cleaned up in floodplains
X NA

and riverbanks

Number of contaminated residential yards NA
Stand Alone Assessment leaned up

Number of workers on site 8
Contaminant(s) of Concern PCE, TCE, 1,1,2,2-tetrachloroethane, cis-1,2 DCE, -

Oil Response Tracking

Initial amount released

Estimated volume :
Final amount collected

FPN Ceiling Amount

CANAPS Info FPN Number
Body of Water affected
Administrative and Logistical Factors (Place X where applicable) o
Precedent-Setting HQ Consultations (e.g., : o
fracking, asbestos) Community challenges or high involvement
More than one PRP Endangered Species Act / Essential Fish Habitat]
issues
AOC Historic preservation issues
UAO X NPL site
DOJ involved Remote location
Criminal Investigation Division involved Extreme weather or abnormal field season
Tribal consultation or coordination or other issues Congressional involvement
X Statutory Exemption for $2 Million X Statutory Exemption for 1 Year
Hazmat Entry Conducted — Level A, Bor C Incident or Unified Command established

Green Metrics = .
Metric - Amount

Diesel Fuel Used unknown
Unieaded Fuel Used unknown
Alternative/E-85 Fuel Used unknown
Electricity from Coal NA
Electricity from solar/wind NA
Electricity from grid/mix NA

Solid waste used NA

Solid waste recycled NA

Green Initiatives
See previous PolReps.

2.2 Planning Section



2.2.1 Anticipated Activities
Complete site close-out activities.

2.2.1.1 Planned Response Activities
None.

2.2,1.2 Next Steps
The site is part of the Keystone Corridor NPL site and will continue to be evaluated by EPA's Remedial Prog

2.2.2 Issues
None

2.3 Logistics Section
NA

2.4 Finance Section
2.4.1 Narrative

Removal Action complete. Will begin close out of contracts.

Estimated Costs *

§ Budgeted EEvTQtaI To Date? _Remaining [ % Remaining

ERRS - Cleanup Contractor 1 $1,000,000.00| $938,951.79| $61,04821|  6.10%
TAT/START | $200,082.00| $177,721.00| - $22,361.00 | 11.18%

Intramural Costs

|
[Extramural Costs
|
|

58.41%

[USEPA - Direct | $156,700.00,  $65,178.34|  $91,521.66
USEPA - InDirect | $750,000.00| $667,810.42|  $82,189.58 10.96%
é[Total Site Costs 1$2,106,782.00 | $1,849,661.55| $257,120.45 12.20%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this |
specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely |
provided in this report does not necessarily represent an exact monetary figure which the government may

2.5 Other Command Staff

2.5.1 Safety
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site personnel.

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
See previous PolReps.

3. Participating Entities



3.1 Unified Command
NA

3.2 Cooperating Agencies

ATSDR

IDEM

Marion County Public Health Department
City of Indianapolis

Citizens Energy

4. Personnel On Site
The following personnel were on-site during the reporting period.

Agency Position ¥ Personnel
ERRS Foreman 1
Mitigation System
ERRS Subcontractor 2
4 On-Site monitoring
START and documentation |1
support

5. Definition of Terms

ATSDR  Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation, and Liabiiity Act
DCE Dichloroethene

EPA Environmental Protection Agency

ERRS Emergency and Rapid Response Services

HASP Health and Safety Plan

IDEM Indiana Department of Environmental Management
NA Not Applicable

0OSC On-Scene Coordinator

PCE Tetrachloroethene

PolRep . Pollution Report

ppbv parts per billion by volume

PRP . Potentially Responsible Party
START  Superfund Technical Assessment and Response Team
TCE Trichloroethene

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or http://www_.epa.qov/reqionS/cIeanup/tuchman/ind

6.2 Reporting Schedule
This is the final PolRep. No further PolReps are pianned to be issued.

7. Situational Reference Materials
NA



